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CURRENT PERIOD CUMULATIVE TO DATE

WBS DESCRIPTION % CMP BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC

1 Molecular Foundry Project 77.7     4,595.9     2,392.8     2,434.7     (2,203.1)    (41.9)         63,740.4   63,823.1   63,731.3   82.8          91.9          1.001        1.001        82,190.2   84,294.3   (2,104.1)    
1.1 Technical Equipment 13.2     2,391.3     90.7          131.2        (2,300.6)    (40.4)         3,914.7     2,255.9     2,074.6     (1,658.8)    181.4        0.576        1.087        17,082.8   17,064.5   18.3          
1.1.1 Imaging and Manipulation 5.8       -            (70.4)         13.9          (70.4)         (84.3)         45.0          226.0        173.3        180.9        52.7          5.018        1.304        3,886.4     3,870.5     15.9          
1.1.2 Nanofabrication 19.8     2,142.3     0.8             4.9             (2,141.4)    (4.0)           3,330.1     1,211.1     1,196.7     (2,119.0)    14.4          0.364        1.012        6,104.2     6,148.3     (44.1)         
1.1.3 Theory 0.3       13.7          0.5             4.7             (13.2)         (4.2)           15.9          2.1             6.8             (13.7)         (4.6)           0.135        0.317        768.6        780.6        (12.0)         
1.1.4 Inorganic Nanostructures 0.2       -            0.9             -            0.9             0.9             4.5             2.9             5.9             (1.6)           (3.0)           0.640        0.487        1,887.2     1,908.3     (21.1)         
1.1.5 Biological Nanostructures 6.4       -            47.2          46.4          47.2          0.8             11.4          75.5          84.9          64.1          (9.4)           6.609        0.889        1,182.8     1,203.5     (20.7)         
1.1.6 Organic Nanostructures 12.0     -            0.3             -            0.3             0.3             45.6          284.6        311.0        239.0        (26.4)         6.239        0.915        2,378.4     2,427.9     (49.5)         
1.1.7 General Use Equipment 45.2     225.0        101.1        49.4          (123.9)       51.7          338.7        330.2        178.0        (8.5)           152.2        0.975        1.855        731.1        585.5        145.6        
1.1.8 Technical Equip Mgmt 85.7     10.3          10.3          11.9          -            (1.6)           123.5        123.5        118.0        -            5.5             1.000        1.047        144.1        139.9        4.2             
1.2 Conventional Facilities 95.1     1,978.7     2,136.8     2,136.9     158.1        -            52,729.2   54,551.5   54,569.7   1,822.2     (18.3)         1.035        1.000        57,358.0   59,390.0   (2,031.9)    
1.2.1 Engineering Design 100.0  -            -            -            -            -            5,002.8     5,002.8     5,002.8     -            -            1.000        1.000        5,002.8     5,002.8     -            
1.2.1.1 A/E Title 1 100.0  -            -            -            -            -            1,741.7     1,741.7     1,741.7     -            -            1.000        1.000        1,741.7     1,741.7     -            
1.2.1.2 A/E Title 2 100.0  -            -            -            -            -            2,862.9     2,862.9     2,862.8     -            -            1.000        1.000        2,862.9     2,862.8     -            
1.2.1.3 LBNL Title 1 (LOE) 100.0  -            -            -            -            -            168.8        168.8        168.8        -            -            1.000        1.000        168.8        168.8        -            
1.2.1.4 LBNL Title 2 (LOE) 100.0  -            -            -            -            -            229.5        229.5        229.5        -            -            1.000        1.000        229.5        229.5        -            
1.2.2 Construction 94.6     1,978.7     2,136.8     2,136.9     158.1        -            47,726.4   49,548.7   49,567.0   1,822.2     (18.3)         1.038        1.000        52,355.2   54,387.2   (2,032.0)    
1.2.2.1 Construction Subcontract 96.1     1,978.7     2,121.6     2,121.6     142.8        -            47,083.1   48,877.6   48,877.6   1,794.5     -            1.038        1.000        50,868.1   52,881.7   (2,013.6)    
1.2.2.2 LBNL Construction 78.3     -            15.3          15.1          15.3          0.1             643.3        671.1        689.1        27.8          (18.1)         1.043        0.974        857.0        875.3        (18.3)         
1.2.2.3 Furniture -      -            -            0.2             -            (0.2)           -            -            0.2             -            (0.2)           -            -            630.1        630.2        (0.1)           
1.3 Project Integration 94.3     172.4        165.2        166.7        (7.2)           (1.4)           6,057.4     6,083.8     6,155.0     26.3          (71.2)         1.004        0.988        6,449.4     6,539.8     (90.4)         
1.3.1 Project Director 92.8     13.0          13.0          14.8          -            (1.8)           663.7        663.7        699.4        -            (35.7)         1.000        0.949        715.0        750.7        (35.7)         
1.3.2 Construction Management 94.8     33.0          33.0          21.6          -            11.4          1,513.1     1,513.1     1,560.5     -            (47.4)         1.000        0.970        1,596.5     1,655.1     (58.6)         
1.3.2.1 CM Contractor 100.0  -            -            -            -            -            422.5        422.5        422.5        -            -            1.000        1.000        422.5        422.5        -            
1.3.2.2 LBL Constr. Management 92.9     33.0          33.0          21.6          -            11.4          1,090.6     1,090.6     1,138.0     -            (47.4)         1.000        0.958        1,174.0     1,232.6     (58.6)         
1.3.3 Construction Support 94.8     53.5          41.6          46.9          (11.9)         (5.3)           2,073.4     2,085.6     2,005.5     12.1          80.0          1.006        1.040        2,199.2     2,124.2     75.0          
1.3.3.1 Inspection 99.8     28.4          28.4          34.9          -            (6.5)           503.7        503.7        449.1        -            54.7          1.000        1.122        504.7        455.1        49.6          
1.3.3.2 Administration 85.2     10.0          10.0          8.6             -            1.4             341.4        341.4        358.8        -            (17.4)         1.000        0.952        400.5        417.9        (17.4)         
1.3.3.3 Consultants, Testing & Safety 99.8     7.6             -            0.5             (7.6)           (0.5)           940.4        974.0        935.1        33.6          38.9          1.036        1.042        976.1        937.0        39.1          
1.3.3.4 Travel/S&E 83.8     7.5             3.2             2.9             (4.3)           0.3             287.9        266.4        262.6        (21.4)         3.8             0.925        1.015        317.9        314.2        3.7             
1.3.4 Title 3 Services 94.0     73.0          77.7          83.4          4.7             (5.7)           1,807.2     1,821.4     1,889.6     14.2          (68.2)         1.008        0.964        1,938.7     2,009.8     (71.1)         
1.3.4.1 A/E Title 3 93.5     58.3          63.0          53.5          4.7             9.5             1,466.6     1,480.8     1,488.9     14.2          (8.1)           1.010        0.995        1,583.1     1,594.2     (11.1)         
1.3.4.2 LBNL Title 3 95.8     14.7          14.7          29.9          -            (15.2)         340.6        340.6        400.7        -            (60.1)         1.000        0.850        355.5        415.6        (60.1)         
1.4 OPC (Operating Funds) 71.7     53.5          -            -            (53.5)         -            1,039.0     932.0        932.0        (107.0)       -            0.897        1.000        1,300.0     1,300.0     -            
1.4.1 Preliminary Costs 100.0  -            -            -            -            -            920.0        920.0        920.0        -            -            1.000        1.000        920.0        920.0        -            
1.4.2 Building Comm & start up 5.3       53.5          -            -            (53.5)         -            119.0        12.0          12.0          (107.0)       -            0.101        1.000        226.0        226.0        -            
1.4.3 Tech Equip Test&Accept -      -            -            -            -            -            -            -            -            -            -            -            -            154.0        154.0        -            

Contingency 2,809.8     

TOTAL 85,000.0   

Note:  Data is a copy&paste directly from wInsight
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